

February 2018 Activity:

Construction: Shaw -1 – Installing Grounding, Cellars and backfilling site utilities;
Mamont South – 1 – Repairing E&S controls after reclamation activity

Drilling: No activity

Completions: No activity

Facilities: Shaw Pad – Installing three (3) flowlines and three (3) GPU containments. Work projected to start February 5, 2018.

Production: Installing artificial lift equipment on nine (9) DeArmitt wells

Midstream: No activity