

July 2020 Activity:

Construction: Mamont Compressor Station – Post construction stormwater facility installation

Drilling: No activity

Completions: Shaw 1D – Running tubing and flowback

Facilities: Shaw – Complete the production facility build out

Production: Begin Production of Shaw 1D

Midstream: No activity

Plugging: Plugging operations completed June 9 on MAWC TR 10 Polahar #3 well. No activity in July.