

April 2020 Activity:

**Construction:** Kuhns, Gaut, Aikens, Shaw, Hutchinson, Dearmitt – Filter sock removal and site restoration touch up

**Drilling:** No activity

**Completions:** Shaw 1H and 1J - Casing liner installs scheduled for April

**Facilities:** Shaw - Flowline and production facilities install

**Production:** No activity

**Midstream:** No activity

**Plugging:** Plugging operations were not started on MAWC Tr 33 Weister #2 vertical Marcellus well and is postponed until further notice