

May 2020 Activity:

**Construction:** Kuhns – Filter sock removal and seeding/mulching; Mamont Compressor Station – Stormwater pond installation

**Drilling:** No activity

**Completions:** Shaw 1J – Continue setting casing liners; Shaw 1D – Drill out well in preparation for flowback

**Facilities:** Shaw – Continue flowline and production facility installation

**Production:** No activity

**Midstream:** No activity

**Plugging:** Plugging operations began May 1 on MAWC Tr 33 Weister #2 vertical Marcellus; Plugging on Mountain #5 is planned to start mid May