

November 2018 Activity:

Construction: Kuhns – Pad reclamation and gate installation to filtering plant; DeArmitt – Pad reclamation; Aikens – Pad reclamation; Mamont South 1 – Pad extension

Drilling: Complete drilling the Shaw 1D, rig down and move off location

Completions: No activity

Facilities: Will start MM South 1 and Shaw 1 flowlines around November 19th.

Production: No activity

Midstream: Pipeline installation continues from the Shaw pad to the Mamont compressor.

Plugging: Plugging operations will be taking place on the MAWC Tr 34 Spear #2, Bowman #4, MAWC Tr 10 Polahar #3 and MAWC Tr 3 Kuhns #2