

October 2018 Activity:

Construction: Hutchinson – Site reclamation; Kuhns – Site reclamation; DeArmitt – Site reclamation; Gaut – Site reclamation

Drilling: Complete drilling the Shaw 1J then skid rig to Shaw 1D and commence drilling

Completions: No activity

Facilities: No activity

Production: No activity

Midstream: Tree clearing and grubbing on the Shaw pipeline. Installation of the Shaw pipeline will commence in the next few weeks.

Plugging: MAWC Tr 27 Germroth #6 is currently being plugged; MAWC Tr 51 Hutchinson #4 will be next.