

September 2018 Activity:

**Construction:** Hutchinson – Site reclamation/Stormwater installation; Kuhns – Site reclamation/Stormwater installation; DeArmitt – Site reclamation/Stormwater installation; Gaut – Site reclamation/Stormwater installation

**Drilling:** Shaw 1G – Drill intermediate 2 and production sections of hole to TD; Shaw 1D – Drill conductor

**Completions:** No activity

**Facilities:** No activity

**Production:** No activity

**Midstream:** Tree clearing will begin for the pipeline from the Shaw pad to the Compressor station; Future tie-in for the Shaw pipeline will be installed at the launcher/receiver pad by the Mamont Compressor Station