

September 2020 Activity:

**Construction:** Gaut – Topsoil Placement and Seeding; Mamont Compressor Station – E&S Control Removal and Seeding; Kuhns – Wet Pond Irrigation; DeArmitt – Wet Pond Irrigation; Hutchinson – Wet Pond Irrigation

**Drilling:** No activity

**Completions:** Shaw 1H & 1J – Fracking wells

**Water:** Shaw 1 - Rigged up for frac supply and the Raw Water Supply Plan is complete and water is rigged up at the gate house with the alternate discharge manifold

**Facilities:** Shaw and Kuhns – Plunger installs / Shaw – Casing tie-in along with setting concrete barriers around the equipment

**Production:** No activity

**Midstream:** No activity

**Plugging:** No activity