Below are the updates for the activity at MAWC drilling sites for the week of November 22\textsuperscript{nd} ..................

Horizontal Drilled to TD: DeArmitt 1A  
Horizontal Currently Drilling: DeArmitt 1B

Hutchinson Shut down until 11/30.

We are currently installing the double pit liner system in the DeArmitt impoundment pit. Hopefully we will complete installation this week, weather permitting.

Pipeline Activities as follows:

Pipe installed last week = 1252’  
Pipe installed to date = 3583’  
Pipe reclaimed to date = 2212’