Below are the updates for the activity at MAWC drilling sites for the week of April 13th...

*DeArmitt Pad - #1A – Flowback complete & well is shut in. #1B – Flowing back well. #1C – Well cleaned up and turned into sales.

*Hutchinson Pad – #4A, 4B, 4C, 4D, 4E drilled to TD. Currently rigging up on #4F.

*Aikens Pad – 5D top hole complete. 5A, 5E, & 5H set 9-5/8” casing, 5B & 5H drilling top hole.

*Mamont Compressor Site: Working on concrete construction of the foundations for the production equipment. No accidents or injuries.

*Pipeline Activities as follows:
- 9,197 feet of 10” and 6,980.9 feet of 12” for a total of 16,177.9 total feet installed to date – *Pending Permit Approvals*
- Emats completed the tie-in welding to connect the 380 bore piping to the rest of the 1,200-foot main line laid to where the M&R station will be built. They will reclaim this section of right-of-way next week. They also formed and poured the foundation for the 10” to 12” crossover skid this week.