Below are the updates for the activity at MAWC drilling sites for the week of April 20th........................

*DeArmitt Pad - #1A – Well is shut in, waiting on pipeline. #1B – Well is TIL. #1C – Well is TIL.

*Hutchinson Pad – #4A, 4B, 4C, 4D, 4E, 4F drilled to TD. Currently drilling on #4G.

*Aikens Pad – 5D & 5H top hole complete. 5A currently drilling to TD. Rigged up on 5C & will begin drilling on 4/25. Rigs are shut down for Holiday weekend.

*Mamont Compressor Site: Concrete foundation work for production equipment is nearing completion. Production equipment on site and being prepared for installation. No accidents or injuries.

*Pipeline Activities as follows:
- Installed 881.9’ of 8” steel pipeline from the Aikins pad, through the well road, and toward the compressor site. Took delivery of the 10” to 12” Pig Launcher/Receiver crossover skid.