Below are the updates for the activity at MAWC drilling sites for the week of August 31st.................

*DeArmitt Pad - #1A, #1B & #1C are turned in line.

*Hutchinson Pad – Currently fracing.

*Aikens Pad – #5G, #5H, #5D, #5C drilled to TD. Currently drilling curve on #5B.

*Gaut Pad – Pressure testing casing.

*Mamont Compressor Site - All pipe work 100% complete. Concrete work 100% complete. Cleaning and painting pipe and production equipment 70% complete. Control building 50% complete. Electrical 50% complete. No accidents or injuries.

*Pipeline Activities as follows –

**Pipeline Status**
10” mainline section from DeArmitt to Crossover, and 12” mainline section from Crossover to M&R hydro pressure test started Monday, 8/29, with an eight (8) hour minimum test duration, and was completed Tuesday 8/29 at 2 AM.

The entire pipeline is dewatered, dried, and ready for service.

Completed R/W restoration on approx. 90% of R/W.

Directional bore below Rt.380 for the 2nd suction line is 50% complete.

**M&R Station Status (Alex Paris)**
All 12” inlet & outlet piping at M&R from Pig Receiver to DTI Tap is pressure tested, dewatered, dried and ready for service. A few more drying runs will be made Tuesday.

Verizon started installing the data and phone lines for the M&R September 1st.

Installation of electrical conduit and wire will be finished Sept 6.