Below are the updates for the activity at MAWC drilling sites for the week of February 23rd

*Horizontal Drilled to TD: DeArmitt #1A, #1B, #1C – Waiting to frac.

*Hutchinson Pad – Drilling completed on #4D. Drilling horizontal with Nabors Rig M-07 on #4C.

*Aikens Pad – Construction in progress.

*Mamont Compressor Site – Site construction continues and is nearing completion. No accidents or incidents.

*Pipeline Activities as follows:

- 9,197 feet of 10” pipeline & 5205.8 feet of 12” pipeline, for a total of 14402.8 feet installed to date.