Below are the updates for the activity at MAWC drilling sites for the week of February 9th..................

*Horizontal Drilled to TD: DeArmitt #1A, #1B, #1C – Waiting to frac.

*Hutchinson Pad – Drilling horizontal with Nabors Rig M-07 on #4D.

*Aikens Pad – Site prep resumed.

*Mamont Compressor Site – Site construction progressing normally. No accidents or incidents.

*Pipeline Activities as follows:

- 9,197 feet of 10” pipeline & 4,312.7 feet of 12” pipeline, for a total of 13,509.7 feet installed to date.