Below are the updates for the activity at MAWC drilling sites for the week of January 12th........................

*Horizontal Drilled to TD: DeArmitt #1A, #1B,#1C – Waiting to frac.

*Hutchinson Pad – Waiting on horizontal rig.

*Aikens Pad – Construction in progress.

*Mamont Compressor Site – Construction in progress.

*Pipeline Activities as follows:

- 8997.5’ of 10” pipeline installed to date. Switching over to laying 12” pipe.