Below are the updates for the activity at MAWC drilling sites for the week of July 20th.................

*DeArmitt Pad - #1A – Well is shut in, waiting on pipeline. #1B – Well is TIL. #1C – Well is TIL.

*Hutchinson Pad – Waiting on frac.

*Aikens Pad – #5G drilled to TD. Currently drilling lateral on #5H.

*Mamont Compressor Site – Welding of pipe is 95% complete. Concrete work on tank farm is 85% complete. Hydrostatic testing of major piping is 100% complete. Building construction is 35% complete. Began installation of electrical cable tray. No accidents or injuries.

*Pipeline Activities as follows – Update to follow.

"This communication, including any attachments, may contain confidential and privileged information that is subject to the CONSOL Energy Inc.'s Business Information Protection Policy. The information is intended solely for the use of the intended recipient(s). If you are not an intended recipient, you are prohibited from any use, distribution, or copying of this communication. If you have received this communication in error, please immediately notify the sender and then delete this communication in its entirety from your system."