Below are the updates for the activity at MAWC drilling sites for the week of June 22nd.................

*DeArmitt Pad - #1A – Well is shut in, waiting on pipeline. #1B – Well is TIL. #1C – Well is TIL.

*Hutchinson Pad – #4A, 4B, 4C, 4D, 4E, 4F, 4G, 4H, 4I drilled to TD. Currently drilling horizontally on #4J.

*Aikens Pad – #5D, 5H, 5A, 5E, 5B, 5F, 5C top holes complete. Currently drilling ahead on #5G.

*Mamont Compressor Site - Welding of all steel piping is 90% complete. Continue hookup of BTEX and Dehy Units. Concrete construction of tank farm pad is 100% complete, control building pad is 50% complete. No accidents or injuries.

*Pipeline Activities as follows - Received joint permit approval Monday June 20. Land Clearing Specialists is clearing trees for the M & R station and stream crossings. Alex Paris Contractors is moving in to lay pipe and install the M & R station. Emats is installing E & S controls and laying 12” pipe.