Below are the updates for the activity at MAWC drilling sites for the week of June 8th.................

*DeArmitt Pad - #1A – Well is shut in, waiting on pipeline. #1B – Well is TIL. #1C – Well is TIL.

*Hutchinson Pad – #4A, 4B, 4C, 4D, 4E, 4F, 4G, 4H, 4I drilled to TD. Currently drilling horizontally on #4J.

*Aikens Pad – #5D, 5H, 5A, 5E, 5B top holes complete. Currently drilling 8-3/4” on #5F. Waiting on Speedstar rig for 5C and 5G.

*Mamont Compressor Site - Main 12” gas piping complete on dehy and filter pad. Concrete construction continues on tank farm pad. Beginning excavation of the foundation for the control building. Begin welding and fabricating 8” and smaller pipe on dehy pad. No accidents or injuries.

*Pipeline Activities as follows - Laying 10” pipeline from the crossover down the hill toward the 100-acre stream at the bottom. Starting to install the 10” sidegate for the Hutchinson well pad.