Below are the updates for the activity at MAWC drilling sites for the week of May 11th..................

*DeArmitt Pad - #1A – Well is shut in, waiting on pipeline. #1B – Well is TIL. #1C – Well is TIL.

*Hutchinson Pad – #4A, 4B, 4C, 4D, 4E, 4F, 4G drilled to TD. Drilling horizontally on #4H.

*Aikens Pad – 5D, 5H, 5A top holes complete. Currently drilling top hole on 5G & 5E.

*Mamont Compressor Site - Begin work on hooking up production equipment. Concrete construction continues on tank farm and control building foundations.

*Pipeline Activities as follows:
- Emats set the 10” x 12” pipeline crossover skid on a concrete pad with MEC’s help and tied it in to the pipeline on both sides. They also finished backfilling the 8” Aikins pipeline, and seeded and mulched it. Emats is currently welding the compressor site to pipeline tie-ins. They will start laying the 6” pipeline to the Dearmitt pad next week. This will include fabricating a 10” pig launcher to be set near the Dearmitt Pad.