Below are the updates for the activity at MAWC drilling sites for the week of May 4th..................

*DeArmitt Pad - #1A – Well is shut in, waiting on pipeline. #1B – Well is TIL. #1C – Well is TIL.

*Hutchinson Pad – #4A, 4B, 4C, 4D, 4E, 4F, 4G drilled to TD. Currently running 5-1/2” casing on #4G.

*Aikens Pad – 5D, 5H, 5A top holes complete. Currently drilling top hole on 5G & 5E.

*Mamont Compressor Site - Begin work on hooking up production equipment. Concrete construction continues on tank farm and control building foundations.

*Pipeline Activities as follows:
- Installed 881.9’ of 8” steel pipeline from the Aikins pad, through the well road, and toward the compressor site. Took delivery of the 10” to 12” Pig Launcher/Receiver crossover skid.

TIL means Turned in Line. The well is online.