Below are the updates for the activity at MAWC drilling sites for the week of November 2nd.

*DeArmitt Pad – Moved in and rigged up on #1D. Drilling 26” section.

*Hutchinson Pad – Final wellhead is being installed.

*Aikens Pad – #5G, #5H, #5D, #5C, #5B, 5A drilled to TD. Drilling curve on #5E.

*Gaut Pad – #4A, #4B, #4C, #4D drilled to vertical TD. Wait on horizontal rig.

*Mamont Compressor Site – Completing electrical & building.

*Pipeline Activities – We are wide open to DTI and flowing gas at Mamont.