Below are the updates for the activity at MAWC drilling sites for the week of October 26th………………

*DeArmitt Pad - Currently setting conductor on wells D through I. Prep to move in vertical rig week of 10/31.

*Hutchinson Pad – Frac is complete and all tubing has been installed.

*Aikens Pad – #5G, #5H, #5D, #5C, #5B drilled to TD. Drilling lateral on #5A.

*Gaut Pad – #4A, #4B, #4C, #4D drilled to vertical TD. Wait on horizontal rig.

*Mamont Compressor Site - Completing electrical & building.

*Pipeline Activities – We are wide open to DTI and flowing gas at Mamont.