Below are the updates for the activity at MAWC drilling sites for the week of Sept. 28th..................

*DeArmitt Pad - Turned in line, unrestricted. Construction in progress on enlargement of current site.

*Hutchinson Pad – Frac is complete. Rigging up for flowback.

*Aikens Pad – #5G, #5H, #5D, #5C drilled to TD. Drilling ahead laterally #5B.

*Gaut Pad – #4A, #4B drilled to vertical TD. Rigged up & drilling ahead on 26” hole on #4C.

*Mamont Compressor Site - Completing electrical & building. No accidents or injuries.

*Pipeline Activities – We are wide open to DTI and flowing gas at Mamont.