Below are the updates for the activity at MAWC drilling sites for the week of Sept. 7th..............

*DeArmitt Pad - #1A, #1B & #1C are turned in line.

*Hutchinson Pad – Currently fracing.

*Aikens Pad – #5G, #5H, #5D, #5C drilled to TD. Currently drilling lateral on #5B.

*Gaut Pad – Drilling ahead vertically on #4A.

*Mamont Compressor Site - All piping 100% complete. Concrete 100% complete. Electrical 40% complete. Building 50% complete. No accidents or injuries.

*Pipeline Activities as follows –

**Pipeline Status**
Emats completed multiple drying pig runs yesterday from the Compressor Site to the M&R Site. Today, this section of pipeline will be filled with gas, and pressured up to 1,000 psig. As a result, the entire pipeline will be charged up and ready to flow.

R/W restoration completed on approx. 98% of R/W.

Directional bore below Rt. 380 for the 2nd suction line is 75% complete. Straight to the Point plans to pull pipe next week.

Emats will finish the rest of the 8” Aikins pipeline around the edge of the location next week.

**M&R Station Status (Alex Paris)**
All piping is backfilled and ready to be filled with gas when Dominion is ready. Alex Paris is finishing graveling the M&R site this week.

Steve’s Electric finished installing conduit and pulling wires. Dominion started terminating wiring September 7th.

The tentative in line and flowing date is Friday September 16 as of now.