Below are the updates for the activity at MAWC drilling sites for the week of February 13, 2012.................

*DeArmitt Pad – Drilled to vertical TD on #1D, #1E, #1F, #1G, #1H, #1I. Drilled mouseholes on each well. Grading site in prep for horizontal rig.

*Aikens Pad – Perforating the wells in prep for frac.

*Gaut Pad – All wells drilled to vertical TD. Horizontal TD’d on #4D, #4C. Currently drilling horizontal curve on #4A.

*Kuhns Pad – Building location.

*Mamont Compressor Site - Begin construction of finishing the interior of the control building.