Below are the updates for the activity at MAWC drilling sites for the week of Sept 24th, 2012……………..

*DeAmitt Pad – Frac operations completed on all Wells. Rigged down crew 9/20. Began rig-up of flowback crew on 9/21. Currently flowing back 1 well, all others shut-in. Potential for intermittent flaring of gas from now through end of drillout operation (11/1/12 approximately).

*Gaut Pad – MIRU conductor rig. SPUD conductor holes 09/27/12.