Below are the updates for activity at MAWC drilling sites for the week of April 1st, 2013..............

* Gaut Pad  – #4A, B, C, D turned into production. #4E, F, G waiting on horizontal rig.

* Kuhns Pad  – Horizontal drilling completed to TD on all wells. Currently moving rig off location. Anticipated frac date 5/25/13.

* Mamont South 1 Pad  - Building location. Moving gas line for road.

* Shaw Pad  – Site prep currently on hold.

* Mamont Pipeline - Alex Paris Contracting is completing final tie-ins on the gas and water pipelines this week, and preparing for the hydrotests of each next week.

* Compressor/Electrical – Update to follow.