Below are the updates for activity at MAWC drilling sites for the week of December 2, 2013..............

*Gaut Pad  – #4A, B, C, D turned into production. #4E, F, G waiting on horizontal rig.

*Mamont South 1 Pad - Horizontal rig is on pad. TD’d #1D, 1E, 1C wells. Currently drilling ahead on the 1B well.

*Shaw Pad  - Drilled to vertical TD. Waiting on horizontal rig.

* Mamont South 1 Pad Pipeline – Construction was awarded to West Penn Energy last week. A pre-construction meeting is set for December 6th. Construction will begin the week of December 9th.

*Mamont Compressor Site – Update to follow.