Below are the updates for activity at MAWC drilling sites for the week of Feb, 11th, 2013

*Gaut Pad – #4A, B, C, D turned into production. #4E, F, G waiting on horizontal rig.

*Kuhns Pad – Horizontal drilling complete on #4C & #4A. Rigging up to drill horizontally on #4E.

*Mamont South 1 Pad - Site prep currently on hold due to weather.

*Shaw Pad – Site prep currently on hold due to weather.

*Mamont Pipeline - Kuhns Pipeline is 81% complete.

*Compressor/Electrical – The electric line to the compressor is complete. No activity other than routine operations.