Below are the updates for activity at MAWC drilling sites for the week of Jan. 21st, 2013

*Gaut Pad – #4A, B, C, D turned into production. #4E, F, G waiting on horizontal rig.

*Kuhns Pad – Drilling curve horizontally on #4C.

*Mamont South 1 Pad - Site prep currently on hold due to weather.

*Shaw Pad – Site prep currently on hold due to weather.

*Mamont Pipeline - Kuhns Pipeline is 57% complete. The active work area is moving back onto MAWC property from private property this week behind the old MAWC building across from the dam spill way.

*Compressor/Electrical – The electric line to the compressor is complete. No activity other than routine operations.