Below are the updates for activity at MAWC drilling sites for the week of June 24th, 2013.................

*Gaut Pad – #4A, B, C, D turned into production. #4E, F, G waiting on horizontal rig.

*Kuhns Pad – Frac complete. Currently drilling out plugs - 1 of 5 drillouts completed & production tubing installed.

*Mamont South 1 Pad – Vertical rig is on site. Pressure testing BOP.

*Shaw Pad – Full depth reclamation complete. Waiting on rig.

*Mamont Pipeline – Pipeline is complete. No further activity.