Below are the updates for activity at MAWC drilling sites for the week of March 4th, 2013.

*Gaut Pad – #4A, B, C, D turned into production. #4E, F, G waiting on horizontal rig.

*Kuhns Pad – Horizontal drilling complete on #3C & #3A, #3E. Drilling horizontally on #3D.

*Mamont South 1 Pad – Site prep currently active.

*Shaw Pad – Site prep currently on hold.

*Mamont Pipeline - Kuhns Pipeline is 89% complete. 10,704 feet 12” steel pipeline finished out of 12,000 total.

*Compressor/Electrical – The electric line to the compressor is complete. Working on installation of security camera system.