Below are the updates for activity at MAWC drilling sites for the week of April 21, 2014……………..

*Gaut Pad  – Frac in progress, currently 62 of 175 stages completed.

*Mamont South 1 Pad  - Frac is complete. Currently drilling out plugs in wells. Approximately 40% of drillout completed.

*Shaw Pad  – All 3 wells horizontal drilling complete. Currently preparing pad for frac. Anticipated start date is 5/18/14.

*Mamont South 1 Pad Pipeline – The bore of SR286 is complete. We are finishing up the tie-in on the 10” steel this week and plan on testing the entire pipeline next week.

*Mamont Compressor Site - The compressor building has been completed including overhead doors. There is still some electrical work to be finished with the crane and pulling of wire. Marty is coordinating this electrical work.

>Sub Station – The substation has been put on hold due to the crew being sent to Majorsville. When complete at Majorsville they will return to Mamont to finish up with the substation.

>E&S controls - The top soil pile has been seeded and mulched and will be 100% completed as soon as warmer weather permits.

>Keller and Penn Mechanical came out and looked at the items to complete the construction of the Mamont Station. We are waiting on a PO for Keller to install concrete barriers around cable tray tee posts.

>Waiting for Engineer to come to location and give us a diagram for the bracing of the suction valve and piping. When this is received Penn Mechanical will come to location and give us a quote for the bracing of piping and concrete work that needs to be performed.

>Fairmont came to location and made a list for the removal of extra piping that is still on location that needs taken to the Fairmont yard. Waiting for the piping to be removed.