Below are the updates for activity at MAWC drilling sites for the week of February 24, 2014.................

* Gaut Pad  – Horizontal drilling complete on 3 of 3 wells. Prep for rig move to the Shaw Pad.

* Mamont South 1 Pad  - Frac is currently in progress. As of 2/24/14, 55 of 272 stages fracked.

* Shaw Pad  – Mobilization of horizontal rig to begin 2/25/14.

* Mamont South 1 Pad Pipeline – Construction is underway. 2300’ is installed as of 2/18/14. Waiting for DEP to approve ESCGP-2 modifications for 1,200 feet of right-of-way that had to be changed due to a land issue. All other permits are approved. Land Clearing finished clearing what is allowed by the ESCGP-1 permit. 800’ of clearing remains. PennDOT highway occupancy permits for conventional road bores are approved.

* Mamont Compressor Site - Building erection has been completed. The overhead doors are ordered and had to be postponed until last week in February, overhead doors will be on location and installed the last week of February. Building will be finished except for the electrical inside the building. All safety shut downs are fully operational and calibrated. All insulation is complete.

At this time we are working on the electrical inside the building and this should be completed in approx. 3 weeks.

The substation should be completed by the end of March. Crew was pulled to work on Majorsville. This is an approximate date, depending on when the crew returns to Mamont.