

CNX 2016-2017 MAWC Activity:

Construction:

- Aikens 5 construction activity Sept 2016 – March 2017
- Shaw 1 construction activity Sept 2017 – Mar 2018
- Hutchinson Reclamation Aug – Oct 2017

Drilling: Aikens 5 drilling activity from March – June 2017

Completions: Aikens 5 completions activity from Sept – Dec 2017

Facilities: Aikens 5 production facilities build Sept – Nov 2017

Production:

- Aikens 5 TIL Date 11/23/17
- Gaut 4 plunger installs Feb 2017 & Dec 2017

Midstream Construction: Aikens Utica Pipeline construction and install Nov 2016 - Nov 2017

Midstream Operations: Mamont Compressor Station engines 1, 2, and 3 were converted from single stage to two stage operation Oct 2017

Plugging: Aiken 5 Vertical Marcellus plugged Aug 2016