

August 2020 Activity:

**Construction:** Seeding and watering crews working at Shaw 1, Gaut 4, Kuhns 3, Dearmitt 1, Hutchinson 4 and Mamont Compressor Station

**Drilling:** No activity

**Completions:** Shaw 1H & 1J – Fracking wells

**Water:** Rigging up for frac supply and the Raw Water Supply Plan

**Facilities:** Shaw and Kuhns – Plunger installs / Shaw – Casing tie-in along with setting concrete barriers around the equipment

**Production:** No activity

**Midstream:** No activity

**Plugging:** No activity