

January 2018 Activity:

Construction: Shaw -1 - Well Pad Construction; Hutchinson - Well Pad Reclamation and PCSM Control Installation; Mamont South – 1 - Well Pad Access Road Reclamation and Surveying

Drilling: No activity

Completions: No activity

Facilities: No activity

Production: No activity

Midstream: No activity