

March 2020 Activity:

Construction: Kuhns – Filter sock removal/seeding and mulching, Weister #2 – Filter sock installation, Polahar #3 – Filter sock installation and Mountain #5 – Filter sock installation

Drilling: No activity

Completions: Monitoring Shaw wells while working with PADEP on path forward on the Shaw Pad.

Facilities: No activity

Production: Plunger installations on Shaw 1A, Shaw 1B, Kuhns 3B, Kuhns 3C and Kuhns 3D

Midstream: No activity

Plugging: Plugging operations will begin prior to month's end on MAWC Tr 33 Weister #2 vertical Marcellus well