

May 2018 Activity:

Construction: Shaw Pad – Final grading, seeding and mulching; Hutchinson – Reclamation activities (weather permitting); Kuhns – Construction stakeout for reclamation; DeArmitt – Construction stakeout for reclamation; Gaut – Field reconnaissance/surveying, reclamation planning

Drilling: Setting Shaw 1G, 1H and 1J wells' conductors

Completions: No activity

Facilities: No activity

Production: Hutchinson Pad – 4 plunger lift installations

Midstream: No activity