

October 2019 Activity:

Construction: DeArmitt – PCSM Modification; Shaw – PCSM Installation; Aikens/Gaut – PCSM Re-seeding and maintenance; Kuhns – Site seeding

Drilling: No activity

Completions: Monitoring Shaw wells while working with PADEP on path forward on the Shaw Pad.

Facilities: No activity

Production: No activity

Midstream: No activity

Plugging: No activity