

July 2019 Activity:

Construction: Gaut – Site Reclamation - Storm water control installation; Shaw - Site Reclamation - Storm water control installation

Drilling: No activity

Completions: Monitoring Shaw 1G well while working with PADEP on path forward on the Shaw Pad.

Facilities: No activity

Production: No activity

Midstream: Making final tie-ins and completing restoration on the Shaw pipeline

Plugging: P&A complete on King Nugget orphan well and Gumbert #5-Tract #36. Continue to reclaim both well locations.